COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 07/ 2002

ESTI MATE SUMVARY 20:21: 14
CONTI D: C12636 ESTI MATE NO 0017 PROG SPEC YR 1998
PCN: 12636- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 535.0 DAYS TIME ALLOW 6/7/2002 FI XED COVPLETI ON DAT
| 25 CLIMB LANES PHASE 11 PERCENT TIME:  77.09 ORI G TIME ALLON 9/ 15/2002 FI XED COVPLETI ON DAT
PRQJECT NO I M 0252- 324
I-25 CLIMB LANE PHASE 11
NAME OF ROAD:
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 12/ 30/ 2001 DATE TI ME STARTED 07/ 14/2000
P. O BOX 4356 DATE LET 06/ 15/ 2000 DATE WORK BEGAN
DATE AWARDED 06/ 27/ 2000 DATE TI ME STOPPED 08/30/2002
DATE CONTRACT EXECUTED  07/13/2000 DATE ACCEPTED 08/ 30/ 2002
ENGLEWOOD CO 80155-43!303 790- 9100 DATE NOTI CE TO PROCEED 07/ 14/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 28,867, 251.91 PARTI Cl PATI NG $ 27,621,920.01 $ 1,529, 971.37
AWARD PRQJECT AMT: $ 26,693, 265. 72 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 95. 69% TOTAL EARNI NGS 27,621, 920. 01 1,529, 971. 37
FUNDS AVAI LABLE: $ 1,245,331.90 STOCKPI LED MATERI ALS 198, 893. 72 0.00
GROSS EARNI NGS 27, 820, 813. 73 1,529, 971. 37
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 400, 398. 99 0. 00
SECURI TI ES ENCUVBERED 400, 398. 99 0. 00
NET EARNI NGS 27, 820, 813. 73 1,529, 971. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 27, 820, 813. 73 1,529, 971. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,529, 971. 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: I M 0252- 324 ESTI MATE NO 0017 20:21: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 1. 000
Ls 0. 000 0. 00
400, 000. 00000 1. 000 400, 000. 00
0010 202-00001 *REMOVAL OF STRUCTURE 10. 000 10. 000
EACH 0. 000 0.00
1, 125. 00000 10. 000 11, 250. 00
0015 202-00026 *REMOVAL OF SLOPE AND DI TCH PAVI NG 7.000 0. 000
MR 7.000 64.75
9. 25000 7.000 64. 75
0020 202-00035 *REMOVAL OF PIPE 390. 000 334. 400
M 0. 000 0.00
30. 00000 334. 400 10, 032. 00
0025 202-00037 *REMOVAL OF END SECTI ON 40. 000 40. 000
EACH 0. 000 0. 00
135. 00000 40. 000 5, 400. 00
0030 202-00090  *REMOVAL OF DELI NEATOR 230. 000 230. 000
EACH 0. 000 0.00
3. 05000 230. 000 701. 50
0035 202-00220 *REMOVAL OF ASPHALT MAT 2, 562. 300 2,562. 300
MR 0. 000 0. 00
2. 60000 2,562. 300 6,661. 98
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 5, 863. 200 5, 863. 200
MR 0. 000 0.00
2. 05000 5, 863. 200 12, 019. 56
0045 202-00250 *REMOVAL OF PAVEMENT MARKI NG 7,793. 000 3, 115. 500
MR 1, 454. 300 12, 361. 55
8. 50000 4,569. 800 38, 843. 30
0050 202-00500 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 6. 000 5. 500
EACH 0. 000 0.00
2, 550. 00000 5.500 14, 025. 00
0055 202-00700 *REMOVAL OF LI GHT STANDARD 24. 000 24.000
EACH 0. 000 0. 00

215. 00000 24.000 5, 160. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12636-BI D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SI GN 56. 000 9. 000
EACH 0. 000 0.00
82. 00000 9. 000 738. 00
0065 202-01000 *REMOVAL OF FENCE 7,317. 000 6, 278. 200
M 0. 000 0. 00
1. 75000 6, 278. 200 10, 986. 85
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 5, 675. 000 5, 377. 400
M 264. 900 1, 655. 63
6. 25000 5, 642. 300 35, 264. 38
0075 202-01135 *REMOVAL OF GUARDRAI L THRI E BEAM 4,776.000 4,904. 500
M 0. 000 0. 00
8. 00000 4,904. 500 39, 236. 00
0080 202-01140 REMOVAL OF GUARDRAI L TYPE 4 2,119. 000 1, 944. 000
M 0. 000 0. 00
15. 00000 1, 944. 000 29, 160. 00
0085 202-01300 *REMOVAL OF END ANCHORAGE 43.000 40. 000
EACH 3. 000 567. 00
189. 00000 43. 000 8, 127. 00
0090 202-05150  * SANDBLASTI NG 4,091. 500 2,077. 300
M2 0. 000 0. 00
3. 85000 2,077. 300 7,997. 61
0095 203-00040  *UNCLASSI FI ED EXCAVATI ON ( SPECI AL) 984. 000 983. 600
MB 0. 000 0. 00
10. 75000 983. 600 10, 573. 70
0100 203-00060  * EMBANKVENT MATERI AL ( COVPLETE | N PLACE) 563, 536. 000 553, 421. 000
MB 0. 000 0. 00
6. 00000 553, 421. 000 3, 320, 526. 00
0101 900-00015  ADDED | TEM (CUBI C METER)/ LANDSLI DE EMBANKNMENT (Cl P) 85, 000. 000 85, 000. 000
MB 0. 000 0. 00
4. 50000 85, 000. 000 382, 500. 00
0105 203-01500  *BLADI NG 8. 000 4. 000
HOUR 0. 000 0.00
102. 00000 4. 000 408. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 203-01550  *DOZI NG 60. 000 45. 000
HOUR 2.000 204. 00
102. 00000 47.000 4,794. 00
0115 203-01597  *POTHOLI NG 4. 000 3. 000
HOUR 1. 000 135. 00
135. 00000 4. 000 540. 00
0120 206-00000 *STRUCTURE EXCAVATI ON 1, 810. 000 701. 200
B 1, 109. 100 11, 922. 83
10. 75000 1, 810. 300 19, 460. 72
0125 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1, 744. 000 448. 100
MB 712. 800 14, 612. 40
20. 50000 1, 160. 900 23, 798. 45
0130 206-01000 *BED COURSE MATERI AL 140. 000 135. 600
B 0. 000 0.00
51. 00000 135. 600 6, 915. 60
0135 206-01600 *TEMPORARY EXCAVATI ON SUPPORT 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0140 207-00205 *TOPSO L 39, 623. 000 38, 233. 680
B 13. 500 62.10
4. 60000 38, 247. 180 175, 937. 03
0145 208-00011 *EROS|I ON BALES (WEED FREE) 1, 062. 000 885. 000
EACH 103. 000 1, 596. 50
15. 50000 988. 000 15, 314. 00
0150 208-00020 *SILT FENCE 4,807.000 4,793.100
M 13. 700 82.20
6. 00000 4, 806. 800 28, 840. 80
0155 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 800
LS 0. 000 0.00
5, 000. 00000 0. 800 4, 000. 00
0160 210-00810 *RESET GROUND SI GN 88. 000 81. 000
EACH 0. 000 0.00
102. 00000 81. 000 8, 262. 00



CONTI D C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 210-00815 *RESET SI GN PANEL 4.000 1. 000
EACH 0. 000 0. 00
102. 00000 1.000 102. 00
0170 210-01130 *RESET GUARDRAI L TYPE 3 268. 000 268. 400
M 0. 000 0.00
33. 00000 268. 400 8, 857. 20
0175 210-04015 *MODI FY MANHOLE 1.000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1.000 2, 300. 00
0180 210-04020 *MODI FY | NLET 9. 000 8. 000
EACH 1. 000 2, 300. 00
2, 300. 00000 9. 000 20, 700. 00
0185 212-00006 *SEEDI NG ( NATI VE) 44. 380 37.990
HA 0.180 297.00
1, 650. 00000 38. 170 62, 980. 50
0185 MATERI AL ALLOWANCE SEEDI NG( NATI VE) 0. 000
HA 0. 000 0.00
960. 00000 0. 000 0.00
0190 212-00009 *SEEDI NG ( TEMPORARY) 1.530 1.530
HA 0. 000 0. 00
510. 00000 1.530 780. 30
0190 MATERI AL ALLOWANCE SEEDI NG ( TEMPORARY) 10. 470
HA 0. 000 0.00
190. 00000 10. 470 1, 989. 30
0195 212-00028 *SEEDI NG ( WETLANDS) 0.020 0. 020
HA 0. 000 0. 00
6, 325. 00000 0.020 126. 50
0200 213-00002 *MULCHI NG (WEED FREE HAY) 52. 270 45. 950
HA 0.180 143.28
796. 00000 46. 130 36, 719. 48
0205 213-00008 *MULCHI NG (WOOD CHI P) 63. 000 19. 100
VB 41. 300 2,106. 30

51. 00000 60. 400 3, 080. 40



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12636-BI D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 213-00061  *MJILCH TACKI FI ER 8, 779. 000 7, 059. 300
KG 30. 200 123. 82
4. 10000 7, 089. 500 29, 066. 95
0215 213-00100 *SO L Bl NDER 3.550 2.020
HA 1.530 1, 560. 60
1, 020. 00000 3.550 3, 621. 00
0220 214-00350  *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 504. 000 504. 000
EACH 0. 000 0.00
30. 60000 504. 000 15, 422. 40
0225 214-00504 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 101. 000 45. 000
EACH 0. 000 0. 00
180. 00000 45. 000 8, 100. 00
0230 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 64. 000 61. 000
EACH 3. 000 627. 00
209. 00000 64. 000 13, 376. 00
0235 214-01010 *BRUSH LAYER CUTTI NG 300. 000 300. 000
EACH 0. 000 0. 00
2. 55000 300. 000 765. 00
0240 216-00035 *SO L RETENTI ON BLANKET (PLASTI C) 2, 385. 100 1, 898. 400
M2 486. 700 6, 254. 10
12. 85000 2, 385. 100 30, 648. 54
0245 216-00037 *SO L RETENTI ON BLANKET ( COCONUT) 22, 853. 300 16, 693. 300
M 950. 400 2,708. 64
2. 85000 17, 643. 700 50, 284. 55
0250 304-09006  *AGGREGATE BASE COURSE ( SPECI AL) 363, 082. 100 361, 948. 400
M2 0. 000 0. 00
5. 00000 361, 948. 400 1, 809, 742. 00
0255 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 174. 590 97. 440
T 0. 500 70. 00
140. 00000 97. 940 13, 711. 60
0260 403-00721  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 398. 200 398. 200
M2 0. 000 0. 00
38. 00000 398. 200 15, 131. 60



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 403-34253  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SG) (ASPHALT) (96) (PG 3, 236. 790 3,447.170
58-22
T 0. 000 0.00
59. 00000 3,447.170 203, 383. 03
0270 403-34353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 18, 974. 350 19, 009. 010
58-22
) T 30. 790 1, 470. 22
47. 75000 19, 039. 800 909, 150. 45
0275 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG 15, 500. 000 15, 700. 500
L 0. 000 0.00
0. 20000 15, 700. 500 3, 140. 10
0280 412-03000 *CONCRETE PAVEMENT SYSTEM 293, 496. 300 292, 364. 500
M2 0. 000 0.00
29. 82000 292, 364. 500 8, 718, 309. 39
0285 420-00110 *GEOTEXTILE (DRAI NAGE) (CLASS A) 1, 745. 600 1, 419. 600
M 210. 100 241,62
1. 15000 1, 629. 700 1, 874. 16
0290 420-00130 *GEOTEXTI LE ( SEPARATOR) (CLASS A) 0. 000 0. 000
M 0. 000 0.00
1. 15000 0. 000 0. 00
0295 503-00048 *DRILLED CAl SSON (1200 MM 58. 000 58. 300
M 0. 000 0.00
865. 00000 58. 300 50, 429. 50
0300 503-00054 *DRILLED CAl SSON (1350 MM 29. 000 29. 000
M 0. 000 0.00
1, 125. 00000 29. 000 32, 625. 00
0305 504-03311 *RETAINING WALL (1) (ALTERNATI VE SYSTEMB) 1. 000 1. 000
LS 0. 000 0.00
150, 000. 00000 1. 000 150, 000. 00
0310 504-06100  *GROUND NAI LED WALL 402. 000 402. 000
M2 0. 000 0.00
375. 00000 402. 000 150, 750. 00
0315 506-00209 *RIPRAP (225 MM 345. 000 315. 000
B 12. 000 648. 00
54. 00000 327.000 17, 658. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 506-00212 *RIPRAP (300 MM 19. 000 19. 200
B 0. 000 0.00
56. 00000 19. 200 1, 075. 20
0325 506-00218 *RIPRAP (450 MM 281. 000 281. 000
B 0. 000 0.00
41. 00000 281. 000 11, 521. 00
0330 506-00224 *RIPRAP (600 MM 143. 000 125. 500
B 0. 000 0.00
41. 00000 125. 500 5, 145. 50
0335 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 53. 300 51. 100
MB 2.200 664. 40
302. 00000 53. 300 16, 096. 60
0340 507-00350 *GROUTED RI PRAP SLOPE AND DI TCH PAVI NG 360. 000 360. 000
B 0. 000 0.00
115. 00000 360. 000 41, 400. 00
0345 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 73. 980 48. 400
T 4. 600 637.10
138. 50000 53. 000 7, 340. 50
0350 601-01050 *CONCRETE CLASS B (WALL) 99. 200 83. 300
B 10. 400 4,524, 00
435. 00000 93. 700 40, 759. 50
0355 601-03030 *CONCRETE CLASS D (BOX CULVERT) 211.200 211. 200
B 0. 000 0.00
347. 00000 211. 200 73, 286. 40
0360 601-03050 *CONCRETE CLASS D (WALL) 401. 200 91. 500
B 231. 800 92, 720. 00
400. 00000 323.300 129, 320. 00
0365 602-00000 *REI NFORCI NG STEEL 55, 662. 000 28, 694. 400
KG 21, 075. 600 23,183. 16
1. 10000 49, 770. 000 54, 747. 00
0370 603-01180 *450 MM REI NFORCED CONCRETE Pl PE 1, 200. 000 1, 202. 000
M 0. 000 0.00
105. 00000 1, 202. 000 126, 210. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12636-BI D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 603-01240 *600 MM REI NFORCED CONCRETE Pl PE 900. 000 860. 700
M 20. 600 2, 842. 80
138. 00000 881. 300 121, 619. 40
0380 603-01360 *900 MM REI NFORCED CONCRETE Pl PE 386. 000 386. 400
M 0. 000 0. 00
240. 00000 386. 400 92, 736. 00
0385 603-01480 *1200 MM REI NFORCED CONCRETE PI PE 236. 000 236. 500
M 0. 000 0. 00
325. 00000 236. 500 76, 862. 50
0390 603-01540 *1350 MV REI NFORCED CONCRETE Pl PE 76. 000 75. 900
M 0. 000 0. 00
410. 00000 75. 900 31, 119. 00
0395 603-01600 *1500 MM REI NFORCED CONCRETE PI PE 34. 000 34. 300
M 0. 000 0. 00
485. 00000 34. 300 16, 635. 50
0400 603-01720 *1800 MV REI NFORCED CONCRETE Pl PE 28. 000 28. 200
M 0. 000 0. 00
617. 00000 28. 200 17, 399. 40
0405 603-05018  *450 MM REI NFORCED CONCRETE END SECTI ON 3.000 2.000
EACH 0. 000 0.00
368. 00000 2.000 736. 00
0410 603-05024 *600 MM REI NFORCED CONCRETE END SECTI ON 14. 000 13. 000
EACH 0. 000 0. 00
425. 00000 13. 000 5, 525. 00
0415 603-05036  *900 MM REI NFORCED CONCRETE END SECTI ON 8. 000 8. 000
EACH 0. 000 0.00
689. 00000 8. 000 5,512. 00
0420 603-05048  *1200 MV REI NFORCED CONCRETE END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
1, 050. 00000 3. 000 3, 150. 00
0425 603-05054 *1350 MM REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
1, 400. 00000 2.000 2, 800. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 603-07180 *450 MM REI NFORCED CONCRETE Pl PE ( JACKED) 0. 000 0. 000
M 0. 000 0.00
2, 300. 00000 0. 000 0. 00
0435 603-07660 *1650 MV REI NFORCED CONCRETE Pl PE ( JACKED) 0. 000 0. 000
M 0. 000 0.00
1, 530. 00000 0. 000 0.00
0440 604-00305 *INLET TYPE C (2 M 20. 000 16. 000
EACH 2.000 4,100. 00
2, 050. 00000 18. 000 36, 900. 00
0445 604-00310 *INLET TYPE C (4 M 9. 000 7.000
EACH 0. 000 0.00
2, 960. 00000 7.000 20, 720. 00
0450 604-00315 *INLET TYPE C (6 M 0. 000 0. 000
EACH 0. 000 0.00
2, 980. 00000 0. 000 0. 00
0455 604-00505 *INLET TYPE D (2 M 6. 000 5. 000
EACH 1. 000 2, 650. 00
2, 650. 00000 6. 000 15, 900. 00
0460 604-00510 *INLET TYPE D (4 M 6. 000 6. 000
EACH 0. 000 0.00
3, 880. 00000 6. 000 23, 280. 00
0465 604-00515 *INLET TYPE D (6 M 1. 000 1. 000
EACH 0. 000 0.00
5, 100. 00000 1. 000 5, 100. 00
0470 604-19000  *I NLET SPECI AL 8. 000 7.750
EACH 0. 000 0.00
3, 980. 00000 7.750 30, 845. 00
0475 604-25005 *VANE GRATE INLET (2 M 34. 000 34. 000
EACH 0. 000 0.00
3, 675. 00000 34. 000 124, 950. 00
0480 604-25010 *VANE GRATE INLET (4 M 9. 000 1. 000
EACH 8. 000 33, 480. 00
4,185. 00000 9. 000 37, 665. 00



CONTI D C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 604-26005 *VANE GRATE | NLET (DOUBLE) (2 M 22.000 22.000
EACH 0. 000 0. 00
5, 000. 00000 22.000 110, 000. 00
0490 604-26010 *VANE GRATE | NLET (DOUBLE) (4 M 15. 000 15. 000
EACH 0. 000 0.00
5, 925. 00000 15. 000 88, 875. 00
0495 604-30015 *MANHOLE SLAB BASE (6 M 1.000 1. 000
EACH 0. 000 0. 00
6, 750. 00000 1.000 6, 750. 00
0500 604-30025 *MANHOLE SLAB BASE (8 M 1. 000 1.000
EACH 0. 000 0.00
7, 350. 00000 1. 000 7, 350. 00
0505 604-31010 *MANHOLE BOX BASE (4 M 1.000 1. 000
EACH 0. 000 0. 00
9, 500. 00000 1.000 9, 500. 00
0510 604-31025 *MANHOLE BOX BASE (8 M 1. 000 1.000
EACH 0. 000 0.00
10, 200. 00000 1. 000 10, 200. 00
0515 604-31030 *MANHOLE BOX BASE (10 M 1.000 1. 000
EACH 0. 000 0. 00
11, 250. 00000 1. 000 11, 250. 00
0520 606-00301 *GUARDRAI L TYPE 3 (1905 MM POST SPACI NG 2, 351. 000 2,082. 600
M 11. 000 365. 75
33. 25000 2, 093. 600 69, 612. 20
0525 606- 00305 GUARDRAI L TYPE 3 (SPECI AL) 2, 325. 000 2, 325. 000
M 0. 000 0. 00
7.50000 2,325. 000 17, 437.50
0530 606- 00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 253. 000 0. 000
M 253. 000 2,403.50
9. 50000 253. 000 2,403.50
0535 606- 00650 *GUARDRAI L TYPE 6 (DOUBLE) (1905 MM POST SPACI NG 0. 000 0. 000
M 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D: C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12636-BI D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0540 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 3, 548. 000 1, 491. 200
M 2,511. 200 258, 653. 60
103. 00000 4,002. 400 412, 247. 20
0545 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 444.000 443. 800
M 0. 000 0. 00
125. 00000 443. 800 55, 475. 00
0550 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 5, 853. 000 215. 100
M 5, 167. 800 956, 043. 00
185. 00000 5, 382. 900 995, 836. 50
0555 606-01320 *END ANCHORAGE TYPE 3B 0. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0560 606-01340 *END ANCHORAGE TYPE 3D 13. 000 10. 000
EACH 2.000 820. 00
410. 00000 12. 000 4,920. 00
0565 606-01370 *END ANCHORAGE TYPE 3G 8. 000 6. 000
EACH 1. 000 1, 120. 00
1, 120. 00000 7.000 7, 840. 00
0570 606-02000 *END ANCHORAGE ( SPECI AL) 5. 000 5. 000
EACH 0. 000 0.00
2, 600. 00000 5. 000 13, 000. 00
0575 606-02001  *END ANCHORAGE ( SLOTTED RAI L TERM NAL) 16. 000 16. 000
EACH 0. 000 0. 00
1, 415. 00000 16. 000 22, 640. 00
0580 607-00005 *END POST 11. 000 9. 000
EACH 0. 000 0.00
125. 00000 9. 000 1, 125. 00
0585 607-00010 *CORNER AND LI NE BRACE POST 73. 000 66. 000
EACH 0. 000 0. 00
155. 00000 66. 000 10, 230. 00
0590 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 8, 179. 000 7, 059. 000
M 0. 000 0. 00
4. 10000 7, 059. 000 28, 941. 90
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PCN: 12636-BI D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0595 607-11460 *FENCE WOOD RAI LI NG 0. 000 0. 000
M 0. 000 0. 00
51. 00000 0. 000 0. 00
0600 607-11525 *FENCE (PLASTI Q) 563. 000 563. 400
M 0. 000 0. 00
6. 75000 563. 400 3, 802. 95
0605 609-60011 *CURB TYPE 6 (SECTION M 2, 874. 000 2, 499. 000
M 10. 700 219. 35
20. 50000 2,509. 700 51, 448. 85
0610 612-00021  *DELI NEATOR (TYPE I) (BARRI ER) 331.000 57. 000
EACH 0. 000 0. 00
9. 25000 57. 000 527. 25
0615 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 298. 000 282. 000
EACH 0. 000 0.00
23. 50000 282. 000 6, 627. 00
0620 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 98. 000 88. 000
EACH 0. 000 0. 00
24. 50000 88. 000 2, 156. 00
0625 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 52. 000 42.000
EACH 0. 000 0.00
25. 50000 42.000 1,071. 00
0630 613-00201  *50 MM ELECTRI CAL CONDUI T ( JACKED) 514. 000 513. 900
M 0. 000 0. 00
38. 25000 513. 900 19, 656. 68
0635 613-00301 *75 MM ELECTRI CAL CONDUI T ( JACKED) 85. 000 84. 600
M 0. 000 0. 00
46. 00000 84. 600 3, 891. 60
0640 613-01200 *50 MV ELECTRI CAL CONDUI T ( PLASTI Q) 9, 215. 000 8, 441. 800
M 264. 200 7,001. 30
26. 50000 8, 706. 000 230, 709. 00
0645 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI Q) 132. 000 132. 000
M 0. 000 0. 00
36. 00000 132. 000 4,752.00
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PCN: 12636-BI D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0650 613-32390  *LIGHT STANDARD STEEL (11.9 METER) 32. 000 29. 000
EACH 0. 000 0.00
2,500. 00000 29. 000 72, 500. 00
0650 MATERI AL ALLOMNCE LI GHT STD. MATERI ALS 0. 000
EACH 0. 000 0. 00
1, 545. 65000 0. 000 0. 00
0655 613-40000 *CONCRETE FOUNDATI ON PAD 32. 000 29. 000
EACH 0. 000 0.00
1, 050. 00000 29. 000 30, 450. 00
0655 MATERI AL ALLOMNCE MATERI ALS 1. 000
EACH 0. 000 0. 00
245. 00000 1. 000 245. 00
0660 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 40. 000 33. 000
EACH 0. 000 0.00
325. 00000 33. 000 10, 725. 00
0660 MATERI AL ALLOMNCE MATERI ALS FOR LUM NAI RES 0. 000
EACH 0. 000 0. 00
160. 50000 0. 000 0. 00
0665 614-00011  *SIGN PANEL (CLASS I) 7.900 3.800
M2 4.100 697. 00
170. 00000 7.900 1, 343. 00
0670 614-00012  *SIGN PANEL (CLASS I1) 58. 900 6. 840
M2 0. 000 0. 00
198. 00000 6. 840 1, 354. 32
0675 614-00013  *SIGN PANEL (CLASS I11) 158. 200 49. 900
M2 27. 500 6, 050. 00
220. 00000 77. 400 17, 028. 00
0680 614-00200 *STEEL SIGN POST (U-2) 73.000 0. 000
M 0. 000 0. 00
34. 00000 0. 000 0. 00
0685 614-00612  *STEEL SIGN POST (W 150X18) 8. 000 0. 000
M 0. 000 0. 00
98. 00000 0. 000 0. 00
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PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0690 614-00615 *STEEL SI GN POST (W 150X22) 12. 000 0. 000
M 0. 000 0.00
117. 50000 0. 000 0. 00
0695 614-00818 *STEEL SI GN POST (W 200X27) 34. 000 12. 630
M 0. 000 0.00
128. 50000 12. 630 1, 622. 96
0700 614-01552  *STEEL SI GN POST (65 MM ROUND) (SLI PBASE) 242.000 31. 400
M 0. 000 0.00
37.00000 31. 400 1,161. 80
0705 614-03001 *CONCRETE FOOTI NG ( TYPE 1) 2. 000 2.000
EACH 0. 000 0.00
510. 00000 2.000 1, 020. 00
0710 614-03002 *CONCRETE FOOTI NG (TYPE 2) 2.000 2.000
EACH 0. 000 0.00
615. 00000 2.000 1, 230. 00
0715 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 6. 000 8. 000
EACH 0. 000 0.00
715. 00000 8. 000 5, 720. 00
0720 614-10120 *VARI ABLE MESSAGE SI GN 2.000 1. 750
EACH 0. 000 0.00
126, 500. 00000 1. 750 221, 375. 00
0720 MATERI AL ALLOWANCE MATERI ALS FOR VMB( KOLBE) 0. 250
EACH 0. 000 0.00
99, 980. 00000 0. 250 24, 995. 00
0725 614-10750 *SI GN BRI DGE STRUCTURE (23 TO LESS THAN 25 METER 2.000 2.000
FRAI
\E) EACH 0. 000 0.00
30, 300. 00000 2.000 60, 600. 00
0725 MATERI AL ALLOWANCE 2 SI GN BRI DGE STRUCTURES 0. 000
EACH 0. 000 0.00
23, 850. 00000 0. 000 0.00
0730 614-60250 *CANTI LEVER STRUCTURE (7 TO LESS THAN 9 METER FRAVE) 2.000 1. 000
EACH 0. 000 0.00
16, 850. 00000 1. 000 16, 850. 00
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PCN: 12636- Bl D ESTI MATE RUN
PRQJECT: I M 0252- 324 ESTI MATE NO. 0017
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 MATERI AL ALLOMNCE 3 CANTI LEVER STRUCTURES 2. 000
EACH 0. 000 0.00
11, 525. 00000 2.000 23, 050. 00
0735 614-60350  *CANTI LEVER STRUCTURE (11 TO LESS THAN 13 METER FRAME) 6. 000 3. 000
EACH 0. 000 0.00
21, 600. 00000 3. 000 64, 800. 00
0735 MATERI AL ALLOMNCE 5 CANTI LEVER STRUCTURES 3. 000
EACH 0. 000 0.00
16, 500. 00000 3. 000 49, 500. 00
0740 614-72876 *TRAFFIC SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 32. 000 0. 000
EACH 0. 000 0.00
617. 00000 0. 000 0. 00
0740 MATERI AL ALLOANCE DETECTORS 32. 000
EACH 0. 000 0.00
490. 00000 32. 000 15, 680. 00
0745 614-72889 *TRAFFIC SI GNAL VEHI CLE DETECTOR (M CRO TYPE) 64. 000 0. 000
( NON- | NVASI VE)
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0745 MATERI AL ALLOAMNCE M CRO LOOPS 64. 000
EACH 0. 000 0.00
260. 00000 64. 000 16, 640. 00
0750 614-86250 *RAMP METERI NG CONTROLLER 3. 000 0. 000
EACH 0. 000 0.00
9, 215. 00000 0. 000 0. 00
0755 614-86740  *WEATHER MONI TORI NG SYSTEM 1. 000 0. 000
LS 0. 000 0.00
110, 600. 00000 0. 000 0.00
0755 MATERI AL ALLOMNCE MATERI ALS FOR MONI TORI NG SYSTEM 1. 000
LS 0. 000 0.00
66, 794. 42000 1. 000 66, 794. 42
0760 614-87500 *CALL BOX 2. 000 0. 000
EACH 0. 000 0.00

900. 00000 0. 000 0. 00
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PCN: 12636-BI D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0765 615-00150 * EMBANKNVENT PROTECTOR ( SPECI AL) 29. 000 18. 000
EACH 0. 000 0.00
945. 00000 18. 000 17, 010. 00
0770 617-00018  *450 MM CULVERT PI PE 550. 000 263. 100
M 68. 300 5, 224. 95
76. 50000 331. 400 25, 352. 10
0775 617-00024 *600 MM CULVERT Pl PE 819. 000 750. 600
M 87. 000 10, 222. 50
117. 50000 837. 600 98, 418. 00
0780 617-00036 *900 MM CULVERT PI PE 60. 000 35.100
M 0. 000 0. 00
145. 00000 35. 100 5, 089. 50
0785 617-00048  *1200 MV CULVERT Pl PE 5. 000 5. 000
M 0. 000 0. 00
275. 00000 5. 000 1, 375. 00
0790 617-03010 *DETOUR CULVERT Pl PE 300. 000 287. 600
M 0. 000 0. 00
97. 00000 287. 600 27, 897. 20
0795 621-00450 *DETOUR PAVEMENT 70, 376. 000 70, 375. 860
M2 0. 000 0. 00
25. 60000 70, 375. 860 1, 801, 622. 02
0800 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.988
LS 0. 000 0. 00
250, 000. 00000 0.988 247, 000. 00
0805 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
, 400, 000. 00000 1. 000 1, 400, 000. 00
0810 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0. 00
10, 000. 00000 0. 750 7,500. 00
0815 627-00001  *PAVEMENT MARKI NG PAI NT 5, 685. 000 4,738. 600
L 459. 000 2, 065. 50
4. 50000 5, 197. 600 23, 389. 20
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PCN: 12636-BI D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0820 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 0. 000 0. 000
M2 0. 000 0. 00
16. 50000 0. 000 0. 00
0825 627-00005  *EPOXY PAVEMENT MARKI NG 6, 070. 000 2, 370. 700
L 0. 000 0. 00
16. 00000 2, 370. 700 37,931. 20
0830 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 45. 000 0. 000
M2 0. 000 0. 00
110. 00000 0. 000 0. 00
0835 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 1, 203. 600 29. 300
M2 0. 000 0. 00
80. 00000 29. 300 2, 344. 00
0840 630-00000 *FLAGG NG 6, 507. 000 6, 195. 000
HOUR 44. 500 1,112.50
25. 00000 6, 239. 500 155, 987. 50
0845 630-00002 *TRAFFI C CONTROL SUPERVI SOR 414. 000 338. 000
DAY 24. 000 7, 968. 00
332. 00000 362. 000 120, 184. 00
0850 630-00007  *TRAFFI C CONTROL | NSPECTI ON 159. 000 125. 000
DAY 6. 000 750. 00
125. 00000 131. 000 16, 375. 00
0855 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 3. 600
EACH 0. 000 0. 00
1, 850. 00000 3. 600 6, 660. 00
0860 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 15. 000 13. 500
EACH 0. 000 0.00
310. 00000 13. 500 4,185. 00
0865 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 32.000 28. 800
EACH 0. 000 0. 00
51. 00000 28. 800 1, 468. 80
0870 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 83. 000 72. 000
EACH 0. 000 0.00
135. 00000 72. 000 9, 720. 00
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PCN: 12636-BI D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0875 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 33. 000 29. 700
EACH 0. 000 0.00
153. 00000 29.700 4,544. 10
0880 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 11. 800 10. 593
M2 0. 000 0. 00
153. 00000 10. 593 1, 620. 73
0885 630-80355  *PORTABLE MESSAGE SI GN PANEL 4. 000 3. 600
EACH 0. 000 0.00
23, 000. 00000 3. 600 82, 800. 00
0890 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 1. 800
TYPE
) EACH 0. 000 0. 00
2, 050. 00000 1. 800 3, 690. 00
0895 630-80360  *DRUM CHANNELI ZI NG DEVI CE 500. 000 450. 000
EACH 0. 000 0.00
66. 50000 450. 000 29, 925. 00
0900 630-80370 CONCRETE BARRI ER ( TEMPORARY) 14, 981. 000 13, 482. 630
M 0. 000 0. 00
40. 00000 13, 482. 630 539, 305. 20
0905 630-80378  GLARE SCREEN ( TEMPORARY) 3, 594. 000 3, 243. 600
M 0. 000 0. 00
12. 50000 3, 243. 600 40, 545. 00
0910 630-80380  *TRAFFI C CONE 495. 000 445. 500
EACH 0. 000 0. 00
15. 50000 445. 500 6, 905. 25
0915 630-80391  *CHANNELI ZI NG DEVI CE ( FI XED) 0. 000 0. 000
EACH 0. 000 0.00
102. 00000 0. 000 0. 00
0920 630-80402  *DELI NEATOR (TYPE I1) ( TEMPORARY) 5. 000 4. 500
EACH 0. 000 0. 00
25. 50000 4. 500 114.75
0925 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 8. 000 7.200
( TEMPORARY)
EACH 0. 000 0.00
11, 000. 00000 7.200 79, 200. 00
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PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0930 630-85115 | MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
20, 000. 00000 0. 000 0. 00
0935 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0940 700-70011 F/ A PARTNERI NG 3,397.210 3, 397. 210
F A 0. 000 0.00
1. 00000 3,397.210 3,397.21
0945 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0950 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 300, 983. 550 158, 892. 330
F A 0. 000 0.00
1. 00000 158, 892. 330 158, 892. 33
0955 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0960 700-70022 F/ A QIT PILOT 11, 781. 600 5, 997. 600
F A 2, 402. 400 2, 402. 40
1. 00000 8, 400. 000 8, 400. 00
0965 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0970 700-70082 F/A FURNISH & | NSTALL ELECTRI CAL SERVI CE CONNECT 0. 000 0. 000
ELECTRI C TO VMB (2)
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0975 700-70100 F/ A RELOCATE UTILITY (BY UTILITY) (TO ACCOMODATE NO S 74, 218. 420 74,218. 420
F A 0. 000 0.00
1. 00000 74,218. 420 74,218. 42
0980 700-70225 F/ A TELEPHONE | NTERCONNECT CONNECT PHONE SERVI CE TO 0. 000 0. 000
WS (2
(2) F A 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 12636-BI D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0985 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0991 700-70035 *F/ A F/ A COURTESY PATROL 262, 166. 060 230, 622. 690
FA 17, 989. 070 17, 989. 07
1. 00000 248, 611. 760 248, 611.76
1105 900-00014  ADDED | TEM (LUMP SUM/ LANDSLI DE AND SOUTH END DESI GN 1. 000 1. 000
SURVEY MCR LI NE | TEM 1
LS 0. 000 0.00
8, 765. 00000 1. 000 8, 765. 00
1110 900-00014  ADDED | TEM (LUVP SUM)/ TO LET FOR GROUND BREAKI NG MCR 1. 000 1. 000
LINE 2
LS 0. 000 0. 00
165. 00000 1. 000 165. 00
1115 900- 00014  ADDED | TEM (LUVMP SUM/ LANDSLI DE ENG NEERI NG MCR LI NE 1. 000 1. 000
3
LS 0. 000 0.00
3, 006. 25000 1. 000 3, 006. 25
1120 900- 00014  ADDED | TEM (LUMP SUM/ VI OLATI ON OF WORKI NG TI ME -1.000 -1.000
LI M TATI ON MCR LI NE 4
LS 0. 000 0. 00
2,500. 00000 -1. 000 -2, 500. 00
1125 900-00014  ADDED | TEM (LUMP SUM)/ SNOW BLOWER POAER SOURCE MCR 1. 000 1. 000
LINE 5
LS 0. 000 0.00
1, 437. 50000 1. 000 1, 437.50
1130 900- 00007  ADDED | TEM ( EACH)/ RESET LI GHT STANDARD STEEL 21. 000 19. 000
(1 NCLUDES WRING) MR LINE 6
EACH 0. 000 0. 00
1, 600. 00000 19. 000 30, 400. 00
1135 900- 00010  ADDED | TEM (HOUR)/ EXTRA SURVEY MCR LINE 7 103. 000 69. 000
HOUR 0. 000 0.00
100. 00000 69. 000 6, 900. 00
1140 900- 00012  ADDED | TEM (METER)/ REW RE BRI DGE LI GHTI NG MCR LI NE 8 131. 000 131. 000
M 0. 000 0. 00
29. 00000 131. 000 3, 799. 00
1145 900-00012  ADDED | TEM ( METER)/ GROUND WATER | NTERCEPTOR DRAI N MCR 122. 000 121. 900
LINE 9
M 0. 000 0. 00
135. 15000 121. 900 16, 474. 79
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PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1150 900- 00021 ADDED | TEM ( SQUARE METER)/ PORTLAND CEMENT CONCRETE 288. 000 288. 000
PAVEMENT AT LANDSLIDE MCR LINE 10
we 0. 000 0. 00
62. 17000 288. 000 17, 904. 96
1155 900- 00014 ADDED | TEM (LUMP SUM/ WALL SCUPPERS MCR LI NE 11 1. 000 1.000
LS 0. 000 0.00
5, 294. 75000 1. 000 5,294.75
1160 900-00014 ADDED | TEM (LUMP SUM/ LANDSLI DE GROUNDWATER DRAI N 1.000 1. 000
ENG NEERI NG MCR LI NE 12
LS 0. 000 0. 00
2, 058. 57000 1.000 2,058. 57
1165 900-00014 ADDED | TEM (LUMP SUM/ TEMPORARY DRAIN MCR LINE 13 1. 000 1.000
LS 0. 000 0.00
927. 00000 1. 000 927. 00
1170 900-00014 ADDED | TEM (LUMP SUM/ TRAVERSABLE END SECTI ON MCR 1.000 1. 000
LINE 14
LS 0. 000 0. 00
1, 777.00000 1.000 1,777.00
1175 700- 70035 F/ A SNOW REMOVAL MCR LI NE 15 1, 040. 450 1, 040. 450
F A 0. 000 0.00
1. 00000 1, 040. 450 1, 040. 45
1180 900-00012 ADDED | TEM (METER)/ SEWER LINE MCR LINE 16 245. 000 245. 000
M 0. 000 0. 00
89. 93000 245. 000 22,032. 85
1185 900- 00007 ADDED | TEM (EACH)/ MANHOLE MCR LINE 17 2.000 2.000
EACH 0. 000 0.00
2, 147. 05000 2.000 4,294.10
1190 214-00508 EVERCGREEN TREE (2.4 M (B-B) 10. 000 10. 000
EACH 0. 000 0. 00
948. 75000 10. 000 9, 487. 50
1195 214-00512 EVERGREEN TREE (3.6 M (B-B) 20. 000 20. 000
EACH 0. 000 0.00
1, 098. 25000 20. 000 21, 965. 00
1200 214-00510 EVERGREEN TREE (3 M (B-B) 23.000 23. 000
EACH 0. 000 0. 00

1, 032. 70000 23.000 23,752.10
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PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1205 214-00514 EVERGREEN TREE (4.2 M (B-B) 10. 000 10. 000
EACH 0. 000 0. 00
1,178. 75000 10. 000 11,787.50
1210 614-00026 INST SIGN PANEL (CL 1) INSTALL M LEPOST SI GNS MCR LI NE 22.000 0. 000
18
EACH 0. 000 0.00
25. 00000 0. 000 0.00
1215 900- 00014 ADDED | TEM (LUMP SUM/ SET ROW MONUMENTS MCR LI NE 19 1.000 1. 000
LS 0. 000 0. 00
3,201. 10000 1.000 3,201.10
1220 700-70080 F/ A FURNI SH CASTLE PI NES EXTRA CD WALL CONCRETE MCR 2, 863. 330 2, 863. 330
LI NE 20
F A 0. 000 0.00
1. 00000 2, 863. 330 2, 863. 33
1225 700- 70035 F/ A I NSTALL EXPANSI ON JO NT MCR LINE 21 4,444,570 4,444,570
F A 0. 000 0. 00
1. 00000 4,444.570 4,444.57
1230 700-70035 F/ A PCCP LANE 4 GRI NDI NG MCR 22 14, 804. 590 11, 507. 640
F A 3, 296. 950 3, 296. 95
1. 00000 14, 804. 590 14, 804. 59
1235 900- 00022 ADDED | TEM ( SQUARE METER)/ SUBGRADE PREPARATI ON CMO 15 16, 112. 700 14, 971. 900
we 0. 000 0. 00
1. 50000 14,971. 900 22,457. 85
1240 203-00062 EMB MATL (CIP) (SPEC) SLIVER FILL CMO 15 21, 000. 000 21, 000. 000
M3 0. 000 0.00
9. 45000 21, 000. 000 198, 450. 00
1245 412-03000 CONC PVMI' SYSTEM SOUTH BOUND SHOULDER CMO 15 16, 112. 700 15, 612. 300
we 0. 000 0. 00
38. 00000 15, 612. 300 593, 267. 40
1250 606-00730 GDRAIL TY 7 (STY CD) HAPPY CANYON BRI DGE (| NCLUDES 45. 000 45. 300
EXPANSI ON JOI NT) CMO 15
M 0. 000 0.00
165. 00000 45. 300 7,474.50
1255 900- 00014 ADDED | TEM (LUMP SUM/ SOUTH BOUND SHOULDER DESI GN 1.000 0.500
SERVI CES CMO 15
LS 0. 300 17, 250. 00

57,500. 00000 0. 800 46, 000. 00
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PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1260 900-00014  ADDED | TEM (LUVP SUM)/ REMOVE MEADOWS Sl GN MCR LI NE 23 1. 000 1. 000
LS 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
1265 900-00014  ADDED | TEM (LUMP SUM)/ SOUTH BOUND SHOULDER SURVEY CMC 1. 000 1. 000
15
LS 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
1270 700-70035 F/A SURREY RI DGE CURB REMOVAL MCR LI NE 24 11, 105. 850 11, 105. 850
F A 0. 000 0.00
1. 00000 11, 105. 850 11, 105. 85
1275 900-00014  ADDED | TEM (LUVP SUM)/ VANE GRATE ACCELERATI ON MCR 1. 000 1. 000
LI NE 25
LS 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
1280 700-70035 F/A | DEAL CLEAR AND GRUB MCR LI NE 26 1, 920. 110 1,920.110
F A 0. 000 0.00
1. 00000 1,920. 110 1,920. 11
1285 606-01380 END ANCHOR TY 3H END ANCHORAGE 3 H MCR LI NE 27 2. 000 0. 000
EACH 2.000 1, 700. 00
850. 00000 2.000 1, 700. 00
1290 900-00014  ADDED | TEM (LUVP SUM)/ POWER SOURCES MCR LI NE 28 1. 000 0. 000
LS 0. 000 0.00
2, 760. 00000 0. 000 0. 00
1295 700-70035 F/A SURREY RI DGE SAWCUT | NLET OPENI NG MCR LI NE 29 739. 200 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1300 900-00014  ADDED | TEM (LUMP SUM)/ OVERHEAD PHONE LI NE MCR LI NE 30 1. 000 0. 000
LS 0. 000 0.00
5, 826. 67000 0. 000 0. 00
1305 900-00014  ADDED | TEM (LUMP SUM)/ SOUTH TIE IN M LLI NG MCR LI NE 1. 000 0. 000
31
LS 0. 000 0.00
2, 836. 00000 0. 000 0.00
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PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1310 900-00014  ADDED | TEM (LUMP SUM/ ADDED EMBANKMENT PROTECTOR 1.000 0. 000
MOBI LI ZATI ON MCR LI NE 32
LS 0. 000 0. 00
771. 76000 0. 000 0.00

CAT 0200 CURRENT AMT $28, 553, 405.25$ 1,529, 971. 37 $27,512, 417. 21
CAT NO0300 STRUCTURE G 17- AG

0995 202-00026 *REMOVAL OF SLOPE AND DI TCH PAVI NG 440. 000 440. 000
M2 0. 000 0. 00
9. 25000 440. 000 4, 070. 00
1000 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 190. 800 190. 800
%4 0. 000 0. 00
2. 05000 190. 800 391. 14
1005 202-00410 *REMOVAL OF MAT FROM BRI DGE 441. 000 441. 000
M2 0. 000 0. 00
5. 15000 441. 000 2,271.15
1010 206- 00000 *STRUCTURE EXCAVATI ON 680. 000 680. 000
VB 0. 000 0. 00
10. 75000 680. 000 7,310. 00
1015 403-35345 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (109) (PG 151. 750 151. 740
76-28
T 0. 000 0. 00
74. 50000 151. 740 11, 304. 63
1020 420- 00500 * GEOTEXTI LE ( PAVI NG) 446. 000 446. 000
%4 0. 000 0. 00
4. 60000 446. 000 2,051.60
1025 504-06100 *GROUND NAI LED WALL 206. 000 206. 000
M2 0. 000 0. 00
375. 00000 206. 000 77, 250. 00
1030 507-00100 * CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 27.100 27.100
VB 0. 000 0. 00
302. 00000 27.100 8,184. 20
1035 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MV 9. 000 8. 500
M 0. 000 0. 00

245. 00000 8. 500 2,082.50
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PCN: 12636-BI D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE G 17- AG
1040 601-06150  * CONCRETE ( PATCHI NG 158. 200 158. 200
M2 0. 000 0. 00
510. 00000 158. 200 80, 682. 00
CAT 0300  CURRENT AMT $  195,720.47 $ 0.00$ 195,597.22
CAT NO0310 STRUCTURE G 17-Z
1045 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 190. 800 190. 800
M2 0. 000 0. 00
2. 05000 190. 800 391. 14
1050 202-00410 *REMOVAL OF MAT FROM BRI DGE 441. 000 441. 000
M2 0. 000 0. 00
5. 15000 441. 000 2,271. 15
1055 403-35345  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (109) (PG 149. 400 149. 400
76- 28
T 0. 000 0. 00
74. 50000 149. 400 11, 130. 30
1060 420-00500  *GECTEXTI LE ( PAVI NG 446. 000 446. 000
M2 0. 000 0. 00
4. 60000 446. 000 2, 051. 60
1065 518-01002  *BRI DGE EXPANSI ON DEVI CE (0-50 MV) 9. 000 8.500
M 0. 000 0. 00
245. 00000 8. 500 2, 082. 50
1070 601-06150  * CONCRETE ( PATCHI NG 0. 000 0. 000
M2 0. 000 0. 00
510. 00000 0. 000 0. 00
CAT 0310  CURRENT AMT $ 18,049.19 % 0.00$% 17, 926. 69
CAT NO0320 STRUCTURE G 17-T
1075 202-00425 *REMOVAL OF BRI DGE RAI LI NG 86. 000 86. 000
M 0. 000 0. 00
33. 75000 86. 000 2,902. 50
1080 606-10700 *BRIDGE RAIL TYPE 7 80. 000 79. 900
M 0. 000 0. 00
300. 00000 79. 900 23, 970. 00



CONTI D C12636 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 12636- Bl D ESTI MATE RUN 01/ 07/ 2002
PRQJECT: | M 0252- 324 ESTI MATE NO 0017 20:21: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0320 STRUCTURE G- 17-T

1085 607-53137 *FENCE CHAIN LI NK (SPECI AL) (900 MW 79. 000 0. 000
M 0. 000 0. 00
65. 50000 0. 000 0.00
CAT 0320 CURRENT AMI  $ 32,077.00% 0.00% 26,872.50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1090 620-00002 FI ELD OFFI CE (CLASS 2) 2.000 2.000
EACH 0. 000 0. 00
25, 000. 00000 2.000 50, 000. 00
1095 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1100 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMT $ 68, 000. 00 $ 0.00% 68, 000. 00

PROJECT TOTAL CURRENT AMI $28,867,251.91$ 1,529, 971. 37 $27, 820, 813. 62



